

BEIRUT PORT EXPLOSIONS UNDAC RESPONSE

Peter Muller OCHA Global UNDAC Lead, UNDAC Team Leader



Schweizerische Eidgenossenschaft Confederazione Svizzera Confederaziun svizra

and Cooperation SDC

Swiss Agency for Development





TIMELINE

- 4 August 18:08 EET Beirut Port Explosion
- 4/5 August Requests for International Assistance
- 5 August 17:53 UNDAC M1 Alert; 19:12 UNDAC M2 Standby
- 5 August 21:00 First USAR team
- 6 August AM First UNDAC members, HCT meeting, UCC established
- 7 August HCT coordination structure with sectors and specialized cells,
- **CERF USD 6M**
- 9 August Lebanon pledging conference
- 12 August Lebanon Secondary data review published
- 14 August Flash Appeal launched for USD 565M
- 28 August UNDAC handover to OCHA and partners



- 14 OCHA Country Office staff
- 10 UNDAC (including Environmental expert), 2 IHP, 3 MapAction
- 2 Telecoms Sans Frontieres, 1 Logistics Cluster Coordination
- Remote support: MapAction, ACAPS, REACH, OCHA
- 11 OCHA Surge staff



CHALLENGES & MEASURES TAKEN


- "No regrets": travel restrictions, testing, quarantine, etc. Dedicated capacity to manage COVID-19, specific plan
- partners, encourage social interaction Movement restrictions, online meetings Establish liaisons and work with/support local networks and
- Compounded crises, complexity, (urban) dynamics and impact Field presence, liaisons; Assessment & Analysis

KEY LESSONS

- Dedicated capacity to COVID-19/team management
- variety of areas/neighborhoods, sectors and networks Identify & establish local resources, links and liaisons in a
- Ensure quick & joint impact and vulnerability analysis and validation with stakeholders at all levels

MEASURES FOR FUTURE PANDEMICS

- Preparedness!
- Partnership and local networks
- **Explore new coordination mechanisms**





Humanitarian Networks & Partnerships Weeks A Leading Edge Programme Event



THANK YOU



